CITY OF CANTON

CONSTRUCTION PROJECT SUMMARY

AS OF JANUARY 31, 2016
Orig Est./Revised
Project Project Start Completion Budget/Est. Project To Date Change To Date Awarded Bal Budget Bal Comments
(Engineer/Contractor) Date Date Amount Award Amounts Orders Payments Rematning Remaining
Bulldozed part of 20 ft trail; temporarily
Mit Cresk Trails 2/21/2013 TBD 229900 § 225,605 - S 41,483 $184,122 $188,417 | syspended project due to wet weather
(MHS Planning/Berry & Clay)
Cherry Creek Trails Grant 3/1/2014 TBD 121,460 $ 15,428 - $ 15428 $§ -5 114,322 | New trall plan submitted to the TPWD;
Cherry Creek Park . awaiting approval
(TBD}
ETCOG DHS Grant for Sirens/PA Sirens installed at FM Grounds; Project
at First Monday 2/11/2015 12/31/2015 102,000 $ 106,811 -8 104 $106,708 $ 101,896 Substantially Complate
(Goddard Enterprises)
TXCDBG City Hall Remove Minor modifications to complete;
Arch Barriers 2/21/2015  12/31/2015 316,250 $ 298,752 - § 220,884 $77,868 $95,366 | awaiting ADA compliance results
{Traylor & Assoc/JM Slicker)
Final Engineering Complete; will be
able to move forward after Cell
Historic Water Tower Painting 11/10/2014 18D 150,000 $ 4,000 . S 3,000 $1,000 $147,000 Tower storage buitding move
(Brumley Prof Svcs/TBD)
New City Hall 11/10/2014 5/1/2016 1,213,250 § 761,981 7436 $ 392,419 $376,998 $820,831
(Brumley Prof Svcs/Various} Laying bricks on outside of building
Moving storage building on 2/20 to
Celi Tower Construction 7/8/2015 3/1/2016 200,000 S 164,583 - 5 34,740 $129,844 $165,260 new cell tower location
{Celeris/Sabre)
Trade Center IV Extenslon 4/10/2015 3/1/2016 1,213,250 S 994,836 - $ 338,104 $656,732 $875,146

(Brumley Prof Svcs/Athens Steel)

Metal work on building 90% complete;
Interior on the bathrooms 30% complate




